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REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD, PER RESOLUTION
G-99-25, FOR LOCAL PROPOSITION 116 PROJECT, WAIVER-03-25

ISSUE:

The North County Transit District (NCTD) is requesting a six (6) month time extension for contract
award on Proposition 116 funds currently out to bid for construction of a 1.7 mile passing track in
the City of Encinitas. The attachment shows the details of the project and the delay that has resulted
in the extension request. The project sponsor requests an extension, and the planning agency
concurs.

RECOMMENDATION:

The Department of Transportation recommends approval of this time extension request.

BACKGROUND:

Resolution G-99-25, Guidelines for Allocating, Monitoring, and Auditing of Funds for Local
Assistance Projects, adopted by Commission on August 18, 1999, stipulates that funds allocated for
the construction phase of local grant projects are available for contract award for a period of 12
months from the date of the allocation. The guidelines further stipulate that the Commission may
approve a waiver to the contract award deadline one time only for up to 20 months in accordance
with Section 14529.8 of the Government Code.
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Attachment I
September 2003 Meeting Waiver/Time Extension Requests
Regional Agency Extension Amount Number of Months Requested
Local Agency STIP Fund Type Extended Deadline
Component CT Recommendation
San Diego Association of Governments (SANDAG) $2,877,462 6 Months
(allocated amount $3,000,000)
North County Transit District (NCTD) P116 03/31/04
Oceanside/San Diego Commuter Rail Project Construction Support

PPNO 11-8201D
Extension for Project Contract Award

Reason for Project Delay:

The award of the construction contract has been delayed as a result of community controversy. The City of Encinitas filed suit in the
Superior Court of the State of California claiming that NCTD, through its implementation of the Encinitas Passing Track Project, is in
violation of the California Environmental Quality Act and the California Coastal Act. The legal issues have since been resolved, therefore
the City of Encinitas has since dropped its lawsuit against NCTD.




